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Sprint PCS Market
Chesapeake (County) 06/99 09/00 NCAS - SCC 03/28/01 08/26/02 Handset Implemented
Chesterfield (County) 06/99 06/00 NCAS - SCC 02/08/01 0624/02 Handset Implemented

Hampton (City) 06/99 03/00;
07/01

CAS;
NCAS - SCC 03/21/01 07/29/02 Handset Implemented

Hanover (County) 11/00 09/01 Handset Implemented
Henrico (County) 06/99 06/00 NCAS - SCC 09/23/02 Handset Implemented

Newport News (City) 03/00 03/00;
05/01

CAS;
NCAS - SCC 03/27/01 08/12/02 Handset Implemented

Norfolk (County) 06/99 03/00;
07/01

CAS;
NCAS - SCC 04/01/01 07/22/02 Handset Implemented

Portsmouth (City) 06/99 03/00;
07/01

CAS;
NCAS - SCC 03/20/01 07/22/02 Handset Implemented

Powhatan (County) 06/99 07/00 NCAS - SCC Handset Implemented
Richmond (City) 06/99 07/00 NCAS - SCC 06/17/02 Handset Implemented

Suffolk (County) 06/99 03/00;
07/01

CAS;
NCAS - SCC 03/26/01 08/05/02 Handset Implemented

Virginia Beach (City) 06/99 09/00;
04/01

CAS;
NCAS - SCC 03/13/01 07/15/02 Handset Implemented

York (County) 06/99 03/00;
06/00

CAS;
NCAS - SCC 03/14/01 09/03/02 Handset Implemented

James City (County) 11/00 01/02 NCAS 04/04/01 09/09/02 Handset Implemented
Williamsburg (City) 12/00 01/02 NCAS Handset Implemented
Alexandria (City) 04/99 02/02 NCAS 07/12/01 04/01/02 Handset Ready to Test.  Lucent Issues.  Planned Resolution  05/02.
Arlington (County) 04/99 02/02 NCAS 07/12/01 04/08/02 Handset Ready to Test.  Lucent Issues.  Planned Resolution 05/02.
Charles City (County) 10/01 04/02 NCAS Handset New Request
Colonial Height 03/02 09/02 NCAS Handset New Request
Culpepper (County) 11/99 02/02 NCAS Handset Trunks on order.  Lucent Issues.  Planned Resolution 05/02.
Dinwiddie (County) 10/01 04/02 NCAS Handset New Request
Emporia (City) 09/01 03/02 NCAS Handset New Request
Farmville 02/02 08/02 NCAS Handset New Request
Fairfax (County) 04/99 02/02 NCAS 07/12/01 05/06/02 Handset Ready to Test.  Lucent Issues.  Planned Resolution 05/02.
Gloucester (County) 10/01 04/02 NCAS Handset Implemented
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Greenville 03/02 09/02 NCAS Handset New Request
Isle of Wright (County) 10/01 04/02 NCAS Handset Implemented
Loudon (County) 04/99 02/02 NCAS 07/12/01 05/13/02 Handset Trunks on order.  Lucent Issues.  Planned Resolution 05/02.
New Kent (County) 09/01 03/02 NCAS Handset Waiting on Trunks to be installed
Nottoway 02/02 08/02 NCAS Handset New Request
Petersburg (City) 10/01 04/02 NCAS Handset New Request
Prince William (County) 04/99 02/02 NCAS 07/12/01 05/20/02 Handset Trunks on order.  Lucent Issues.  Planned Resolution 05/02.
Prince George 01/02 Handset New Request
Southampton 10/01 04/02 NCAS Handset New Request
Spotsylvania (County) 11/99 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Surry 10/01 04/02 NCAS Handset New Request
Sussex County 01/02 Handset New Request
Vermont 09/01 NCAS Handset Waiting for Call Routing / Net Recs
Warren city 10/01 04/02 NCAS Handset New Request
Winchester (City) 10/01 04/02 NCAS 06/17/02 Handset New Request
Horizon (Sprint PCS Affiliate) (Update as of 09/28/01)

Albernarle (County) / 
Charlottesville (City) 02/00 08/01 CAS 04/01/01 Pending

NCAS 
Network 
Assisted 

GPS

Implemented

Bedford (City) 06/00 Pending NCAS None N/A

NCAS 
Network 
Assisted 

GPS

PSAP is still not ready for Emhanced  911.

Blacksburg (City) 09/01 Pending NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Successfully tested but they are requesting delaying deployment 
until they are better prepared

Christiansburg (City) 03/01 08/01 NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Implemented
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Danville (City) 02/01 03/01 CAS None N/A

NCAS 
Network 
Assisted 

GPS

Implemented

Lexington/Rockbridge County 03/00 Complete CAS None N/A

NCAS 
Network 
Assisted 

GPS

Implemented

Louisa County Sheriff's 
Department 02/01 Pending NCAS None N/A

NCAS 
Network 
Assisted 

GPS

PSAP is still not ready for Emhanced  911.

Lynchburg City 09/99 Complete CAS None N/A

NCAS 
Network 
Assisted 

GPS

Implemented

Martinsville/Henry County 10/99 Complete CAS None N/A

NCAS 
Network 
Assisted 

GPS

Sprint PCS Affiliate Horizon/nTelos Area.  Phase I deployed.  

Montgomery (County) 03/01 Pending NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Successfully tested but they are requesting delaying deployment 
until they are better prepared

Orange (County) 07/00 Complete NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Implemented

Pittsylvania (County) 05/00 Complete CAS None N/A

NCAS 
Network 
Assisted 

GPS

Implemented
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Pulaski (County) 06/01 12/01 NCAS None N/A

NCAS 
Network 
Assisted 

GPS

PSAP is still not ready for Emhanced  911.

Roanoke (City) 01/01 08/01 NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Implemented

Roanoke (County) 02/01 08/01 NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Implemented

Rockbridge (County) / Lexington 
(City) 03/00 Complete CAS None N/A

NCAS 
Network 
Assisted 

GPS

Implemented

Salem (City) 11/00 12/01 NCAS None N/A

NCAS 
Network 
Assisted 

GPS

Implemented

Washington 01/02 NCAS No coverage
Shentel (Sprint PCS Affiliate)

Clarke (County) 05/01 02/02 05/22/01 07/01/02 Sprint PCS Affiliate Shentel Area.  Placing trunk orders.  Lucent 
Issues.  Planned Resolution 05/02.

Frederick (County) 07/01 02/02 07/15/02 Sprint PCS Affiliate Shentel Area.  Placing trunk orders.  Lucent 
Issues.  Planned Resolution 5/02.

Harrisonburg (City) 06/99 02/02 Sprint PCS Affiliate Shentel Area.  Wating for Net Recs to order 
trunks.  Lucent Issues.  Planned Resolution 5/02.

Hopewell (City) 07/01 01/02 Sprint PCS Affiliate Shentel Area.  New Request.
Rockingham (County) / 
Harrisonburg (City) 11/99 02/02 Sprint PCS Affiliate Shentel Area.  Wating for Net Recs to order 

trunks.  Lucent Issues.  Planned Resolution 5/02.
Stafford (County) 07/01 02/02 Sprint PCS Affiliate Shentel Area.  New Request.
Warrenton-Fauquier (County) 07/00 02/02 Trunks ordered.  Lucent Issues.  Planned Resolution 5/02.
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Winchester (City) 11/99 02/02 06/17/02 Sprint PCS Affiliate Shentel Area.  Placing trunk orders.  Lucent 
Issues.  Planned Resolution 5/02.

Currently On-hold Status
Caroline (County) 01/01 No request, yet.
Fredericksburg (City) 11/99 New Request
Goochland (County) No request, yet.
Louisa (County) 11/99 PSAP not ready.
Shenandoah (County) 06/99 PSAP not ready.
Westmoreland (County) 12/00 No Sprint PCS Cell Sites in this County.
Botetourt County 01/02 PSAP placed on hold until 2003
Mecklenburg 02/02 No Sprint PCS Cell Sites in this County.
County of Page 02/02 No Sprint PCS Cell Sites in this County.
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